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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-191-6.8/8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18, 082,000 02/14/17 74%
03- 3F7604 M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY 2707 NOTRE DAME BLVD. $17, 128,470 02/ 27/17 99%
ACHS- STP1- (100) $239, 258 01/04/19
0 Al RPORT RQOAD. CH GO CA 95928 CHI CO, CA 95928

REALI GN CURVES, W DEN SHOULDERS (530) 891- 6555 (530) 218- 4810
03- COL- 20-32.9/39. 3 IN COLUSA COUNTY I N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1,750,219 04/04/18  100%
03-0Gr404 FROM CYNTH A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 659,004 04/25/18 00
ACNH- P020- (178) E $0 09/11/18

AND FROM 0.3 M LES WEST OF CH OO CA 95928 CHI CO, CA 95928 09/ 25/ 18
-0 STEI DLMAYER ROAD TO SACRAMEN (530) 218- 3679 COVPLETED

RHVA. OVERLAY (530) 891- 6555
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A. TElI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17  100%
03-3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $508, 122 (1)‘115 885 1; 85%

TO DI AMOND MEADOW COURT DIR S P. 0. BOX 13557 RANCHO CORDOVA, CA 95742 09/ 28/ 18

EMERGENCY L. B. (916) 416- 7612 COVPLETED

REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED-49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17,363,147 12/12/16  100%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50, $17,362,725 01/10/17 o0,
ACST- P049- (69 ) MLE EAST OF LOTUS ROAD. AT SOUTH N VARKET STREET $0 09/28/18
--0) ' NORTH HI GHLANDS CA 95660 ; 10/ 15/ 18

FORK AMERI CAN RI VER BR 916) 334- 1221 SACRAMENTO, CA 95834 COVPLETED
HAD1 REPLACE BRI DGE 25- 0021 ( ) ) (916) 508-3716
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 749,509 04/ 05/ 18 41%
03-0G8704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $2, 715, 7;3 8411; gg; ig 69%

BRI DGE DECK REHABI LI TATI ON

BENICIA CA 945101195 COLFAX, CA 95713
(925) 372- 8000 (530) 682- 6224

03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03-1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEER NG, | NC. 3065 BLAI RS LANE $1, 752, 828 ég; ég; 12 53%

20. 20
201130

EMERGENCY L. B.
FELL & DI SPOSE THE DEAD, DYI NG &
HAZARD TR

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667
(530) 676- 0825

PLACERVI LLE, CA 95667
(530) 218- 4803
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03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON KOKER, JUANAH $5,549, 926 03/ 19/ 18 83%
03-0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY 11323 SANDERS DRI VE i‘lh gig' g;g 2‘11; 82; 12 85%
SOUTH FORK AMERI CAN RI VER BRI DGE RANCHO CORDOVA, CA 95742 R0
RHVA. OVERLAY YUBA CITY CA 95991 (916) 416. 7612
(530) 671- 1370
03- ED-50-39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON $1, 832,594 08/10/ 18 0%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 $0  09/14/18 0%
ACNH- P050- (146) E H GHVAY ROAD $0
-0 I NSTALL SANDTRAPS AND PULLOUTS SACRAMENTO CA 95826
(916) 381- 0911
HA42
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR, JARET $27,125,704 01/23/17 61%
- . o e e B0 SRR BRI e
WATER QUALI TY | MPROVEMENTS STE 6 14O
-0 SYLMAR ~ CA 91342 SOUTH LAKE TAHCE, CA SUSPENDED
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03-ED-50-/0 REPLACE WASHED OUT CULVERTS AND HMA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/07/18 0%
03- 4H3404 LI NED DI TCHES, REPAIR THE UNDERM NED ENG NEERI NG 2489 LAKE TAHOE BLVD $528, 0% (1)35 (1&5 12 54%
ROADVAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHOE, CA
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 (530) 957- 1110
20.20 EROSI ON
201130
03-ED-89-13.5/14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
RCAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC S LAKE TAHCE CA 96158 TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE : ! (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED-89-16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 294, Géé %; gg; 1; 5204

20. 20
201130

PT TO 0.3 MLES SOQUTH OF EAGLE FALLS
CAMPGROUND DI R S

I NSTALL SOLDI ER PI LE WALL AND

BARRI ER SLAB

REDDI NG, CA 96099

STE 6

SOUTH LAKE TAHOE, CA
96150

(530) 957- 1110
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DI R S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,454,705 03/12/18  100%
2&?%?2‘21_(039) c OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $4, 281, Ggg 835 gg; 12 96%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928
o COLD PLANE AC PAVEMENT & RHVA- G .
(530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/ 45. 1 I N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. GRANDY, DWAYNE $273,330 03/13/18 43%
03-0G8604 VARI QUS LOCATI ONS 2406 CLUBHOUSE DRI VE 2707 NOTRE DAME BLVD. iiég’ i% %; gi; ig 79%
REMOVE AC, PLACE POLYESTER CONCRETE '
ROCKLIN CA 95765 02'330’71?72?228
(916) 919- 1624 (530) 713-
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $800, 900 03/22/18 13%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 2211 ggg 8‘11; %g; 12 306
CAMPBELL SLOUGH BRI DGE. CHI CO, CA 95928 !
PAI NT TVIO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV-20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGO PARK AT CCFG CONSTRUCTI ON CROSBY, TIM $491,419 05/10/18 89%
03-0G8304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAWK RD, $350, 8;3 88; g;; ig 79%
OF PLACER COUNTY LINE TO 0.1 MLE STE. A
SONORA  CA 95370 10/ 26/ 18
VEST OF MOUNT OLI'VE R 209) 743- 4911 NEVADA CI TY, CA 95959
CULVERT REPLACENENT (209) 743- (530) 320- 6460
03- NEV- 20- 159. 0/ 0 CALTRANS' NEVADA CI TY MAI NTENANCE KOCH & KOCH, | NC. FALLBECK, CHRI STOPHER $285,000 08/06/18 69%
03-1G5704 STATI ON, 10057 GOLD FLAT ROAD NEVADA P.O. BOX 909 138 NEW MOHAWK ROAD, $110, 941 10; 02; 18 39%
CITY, CA 95959 DIR S EMERGENCY L. B. STE B $110,941 11/08/18
POTABLE WATER SUPPLY LI NE PENN VALLEY, CA 95946 NEVADA CI TY, CA 95959
20. 20 REPLACEMENT (530) 682- 7746

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $428,810 09/28/17 94%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT $432, 123 ég; %; 1; 99%
| NSPECTI ON FACI LI TY ROAD
CONSTRUCTI ON 8" WATER SUPPLY LI NE SONORA ~ CA 95370 TRUCKEE. CA 96161 SUSPENDED
(209) 743- 4911 ’
(530) 320- 6460
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,375,682 02/12/18 53%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST R VER ST., $2, 151, 4;3 ({g; gg; ig 64%
AT FLORI STON AT THE FLORI STON SAND STE 101A
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885- 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE (530) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2HA704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 255 gg; 12 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUI TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TEF;;KG:KEE 5'232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, ZI NK, PHI L $10, 998,418 04/ 20/ 18 97%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE | NC. 33 DEPOT STREET $8, 708, 3;3 83; %% 12 79%
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SW I NDUSTRI AL WAY STE A COLFAX, CA 95713
LI NE (530) 346- 7996
6" AND 8" METHYL METHACRYLATE TUALATIN - CR 97062
(503) 885- 0420
03- NEV- 80-/ 0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 486,386 06/ 07/ 18 78%
03- 03504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT ii' égg' ?gg 2‘13; gg; ig 91%
16351 CONSTRUCTI ON Cl RCLE VES RD » IO
RANE CA 92606 TRUCKEE, OA 96161
(949) 252- 0441 (530) 320-
03- PLA-28-/6 SEVERE PAVEMENT DAMAGE FOLLOW NG GRANI TE CONSTRUCTI ON COVPANY  ERI CKSEN, BOB $285,000 05/09/18 0%
03-4H4204 STORVS. SUBGRADE/ SUBBASE WAS 1900 GLENDALE AVENUE 3065 BLAI RS LANE $168, 4;8 835 gg; 12 59%
SATURATED WHI CH ACCELERATED AND PLACERVI LLE, CA 95667
CAUSED PAVEMENT FAI LURE. SEVERE RUTT SPARKS, NV 89432 (916) 416- 2808
20, 20 DAMAGED SECTI ONS OF ROADWAY



--0

HA42
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SOUTH OF | LLI NO STOAN OVERCROSSI NG

I NSTALL CULVERT LI NERS

ROCKLI N CA 95765
(916) 644- 1413

COLFAX, CA 95713
(530) 346- 7996
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-49-/0 IN PLACER, NEVADA, AND YUBA COUNTI ES THE PROFESS|I ONAL TREE CARE CO FALLBECK, CHRI'S $1,512, 035 08/03/18 38%
03-2H6604 AT VAR OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET 138 NEW MOHAVK RD. $118,750 08/31/18 8%
AND 174 U TE B $118, 750 12/13/18
TREE RENDVAL BERKELEY CA 94710 NEVADA GITY. CA 95950
’ (510) 549- 3954 ’
(530) 682- 7746
03- PLA-49-/0 IN PLACER NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO MONTPLAI SIR  JARET $1, 290,565 08/ 03/ 18 24%
03- 2H6504 COUNTI ES AT VARI OQUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT :gg ggg 8?; gg; ig 30
ROUTES 28, 89 AND 267 RD, #202 !
TREE REMOVAL BERKELEY CA 94710 TRUCKEE. CA 96161
(510) 549- 3954 ’
(530) 682- 5837
03- PLA-50-/0 IN EL DORADO AND PLACER COUNTI ES AT DI RT AND AGGREGATE PHI LLI PS, JODY $622,000 05/25/18  100%
g-ToGl-%gg‘lC—(475)E VARI QUS LOCATI ONS I NTERCHANGE, | NC. 3065 BLAI RS LANE $604, 923 885 %5135 12 100%
0 REPLACE CRASH CUSHI ONS 20905 NE SANDY BLVD. PLACERVI LLE, CA 95667 10/ 15/ 18
FAIRVIEW OR 97024 (916) 799- 7951 COVPLETED
(503) 661- 5093
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 586,541 02/14/ 18 47%
03- 0H26W4 ROM ROUT oD 17,691, 448 03/ 05/ 18
ACNH- PO65- ( 108) E F E 80 TO GALLERI A 2100 VEAR RD 2520 WARREN DRI VE, $$2 118,289 04/03/19  °1%
0 BOULEVARD/ STANDFORD RANCH RQAD. BEN G A CA 94510 SUTE A PO
o PROVI DE AN AUXI LI ARY LANE FOR W\B
(707) 742- 6000 ROCKLI N, CA 95677
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 I N PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAH M $525,000 10/16/17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 9;3 (1)15 1;5 13 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARVAC ROAD SUTE A
EMERGENCY F. A. ROCK|
REDOING, CA 96003 LIN, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED (916) 624- 2851
20.20 PAVENEN
201130
03- PLA- 80- 22. 0/ 33 IN AND NEAR COLFAX FROM 0.3 M LE SAK CONSTRUCTI ON LLC ZINK, PHIL $1,148,884 04/ 18/ 18 72%
03- 3E0504 SOUTH OF WEI MAR OVERHEAD TO 0.3 M LE 4253 DULUTH AVE $863, 143  05/18/18
ACI M 0803- ( 244) E PO BOX 1807 $0 10/12/18 (1%
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36, 485,891 03/10/ 16 96%
03- 1F4004 LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET. P. O $31, 510, 015 04/ 05/ 16 9
NHMD -( )0 ' R $1,059 345 11/07/18 907
4104 0 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 e
) ) W DENI NG EASTBOUND ROADWAY
RoSEVI LLE  CA 95661 CLFA, CA 95713
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHIL $3,514, 154 11/ 16/ 17 90%
03- 3F4804 2,341,621 11/30/17
fes 1 0804- (202) E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $ 3900 ver 1170918 66%
0 400 SUNRI SE AVE, SU TE 300 ST '
ROSEVI LLE CA 95661 O;EA:éZC%Z?”S
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80- 50. 7/ 50. 8 I N PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $1, 385,000 06/ 25/ 18 0%
03-4H4404 WH TMORE MAI NTENANCE STATI ON WB-LT I NC. 33 DEPOT STREET 28 225 ég; 12 0%
DIR S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713
REPLACE FAI LED 72" CMP CULVERT .
COLFAX, CA 85713 (530) 628- 7747
20. 20
201130
03- PLA-80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O $152, 923 8‘3‘5 Sg; 12 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
casm, o osr s s
20. 20 (530) 346- 8150 (530) 628-
201130
03- PLA-80-211.0/41.5 I N PLACER COUNTY ON ROUTE 80, 0.1M LE HANSEN BROS. ENTERPRI SES ZINK, PHIL $485,000 06/25/18  100%
03-4H4504 WESTOF WB OFF TO BELL ROAD AND PLACERP.O BOX 1599 33 DEPOT STREET $246, 5;8 285 12; 12 51%
COUNTY ON RQUTE 80, 0.1 MLE E. OF EB GRASS VALLEY CA 95945 COLFAX, CA 95713
ON FROM GOLDI R S ' (530) 346- 7996
REPLACE A FAI LED CULVERT
20. 20
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 857,495 03/ 14/ 18 89%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. $3;$gél56' fgg 2‘11; éy 12 98%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120 '

SUN VALLEY CA 91352
80/ 174 SEPARATION & I N YOLO CN
(818) 834- 8199 SACRAMENTO, CA 95834

6" AND 8" THERMOPLASTI C (916) 847- 4916
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03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17  100%
03-4H0104 DOWNDRAI NS, ELECTRICAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $462, Ggg 82; gg; 12 47%
DI KE, AND | NSTALLATI ON OF CULVERT GRASS VALLEY. CA 95045 COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C ’ (530) 682- 7747 OVER RUN
REPAI R ERODED EMBANKMVENTS
20. 20
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TElI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 82; gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A. 4401 DULUTH AVE. SUTE A
REPLACE CULVERT
ROCKLIN, CA 95765 ROKLIN, A 95677
20. 20 (916) 624-
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 4%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $279,574  08/31/18 4,
ACI M 005- (350)E STATI OV #120 $279,574 12/24/18
-0 VEI GH | N MOTI ON REPAI RS AND LI VERMORE  CA 94550 SACRAMENTO, CA 95834
(925) 245- 1300 916) 847- 4916
HA42 (916) 847-
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $2, 006,996 02/06/17  100%
03- 4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1,964,878 02/27/17 4440
ACNH- 000C- (444) $0 09/ 04/ 18 00%
0 VARI QUS LOCATI ONS I'N 16351 CONSTRUCTI ON ClI RCLE VEES COLFAX, CA 95713 09/ 28/ 18
o UPGRADE EXI STI NG CHANGEABLE MESSAGE B}
IRVINE CA 92606 (530) 330- 2725 COVPLETED
(949) 252- 0441
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. DAYOUB, BASHAR $5, 536, 092 03/ 19/ 18 97%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 2777 DEL NONTE 2421' gg;' gég %; g% 12 77%
LOCATI ONS VISTA CA 92081 W SACRAMENTO, CA 95691 ' '
6" AND 8" THERMOPLASTI C 1 1- 9674
(760) 727- 8700 (916) 801- 96
03-SAC-12-/.4 I N SACRAMENTO AND SCLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 347,560 09/ 28/ 17 30%
03- 3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELIA RD $7,113,828 10/27/17
ACNH PO12- (123)E 324 CAVPUS LANE, $504, 452 07/ 06/ 20 46%

--0

RI VER BRI DGE 23- 0024

PAI NT BRI DGE FAI RFI ELD CA 94534

(707) 639- 4414

SUTE T
FA RFI ELD, CA 94534
(510) 377- 4171
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10/ 30/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $9, 360, 953 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, iéé' ;2‘71 %; gg; 12 91%
COUNTY L1 NE. SACRAVENTO CA 95827 RANCHO CORDOVA, - CA 95742 ’
CCOLD PLANE AC PAVEMENT & RHVA (916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREANMBUI LDER CONSTRUCTI ON TR, PRESTON $2,147,591 06/ 01/ 18 80%
03-4F6104 51 AT VAR OUS LOCATI ONS CORP. 1016W NORTH MARKET $1,642,681 06/25/18 73%
SN(H)G X067-(079) E UPGRADE METAL BEAM GUARD RAI L 1324 LAWSON LANE BLVD $657,808  11/08/18
PLACENTI A CA 92870 SACRAMENTO, CA 95834
(714) 646- 3697 (916) 416- 5572
03- SAC-50-/24. 6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $4,985,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. | $1;$3}22, f;‘g 125 225 12 2204
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SACRAVENTQ, CA 95834 SUl TE 50/ 60 '
FROM 0.1 M LE FROM ENDDI R SACRAVENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC SLABS (530) 682- 6814
201130
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES LI ANG, JIE $764,916 05/10/18 53%
03- 0G7904 VARI QUS LOCATI ONS INC 1016 N. MARKET BLVD, $590, 2;3 22; %g; 12 77%
TO REMOVE AC, PREPARE, AND TREAT 1410 FLI GHTLINE DRI VE, SU TE suU TE 60
LI NCOLN CA 95648 SACRAMENTO,  CA 95834
(916) 543- 9992 (916) 416- 5820
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 207,380 03/23/18 88%
03-1G1404 VARI QUS LOCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY $3, 048, 5;3 835 ;Z ig 95%
6" AND 8" THERMOPLASTI C SUN VALLEY CA 91352 BLVD., #120 10/ 18/ 18
(818) 834- 8109 SACRAMVENTO, CA 95834 COVPLETED
(916) 847- 4916
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' REI NFORCED STE 120
ETE M LPI TAS, CA 95035
CONCRI (916) 386. 1500 SACRAVENTO, CA 95834
20. 20 (916) 718- 8055
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. W NG CHOY $349,937 02/22/18  100%
03- 03804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE 1016 N MARK BLVD $372, 9{;3 835 i% 12 100%
REHABI LI TATE BRI DGE DECKS ROOKLI N CA 95765 SUl TE 50/ 60 09/ 25/ 18
(916) 919- 1624 SACRAVENTO CA 95834 COVPLETED
(530) 682- 6814
03- SAC-99-28.0/ 2.8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEERI NG KALKAT, JASPAL $485,000 04/23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE.  CONTRACTORS, | NC. 2777 DEL MONTE ST. :g (1)(135 %g; ig 0%
DI R S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566
20. 20 (916) 204- 6879
201130
03- SACG-99-32.5/33.5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 202,410 05/ 10/ 18 44%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1, 240,405 06/07/18 39%
BLVD OC 4120 $825,604 12/18/18
CONSTRUCT AUXI LI ARY LANE ;?gOfE;/;I;I;{EGZ)gOQSGGl SACRAMENTO, CA 95827
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17,796, 778 02/08/18 76%
O e AT VAROS Lamae e soss  FreEwy BUD 30 ST SO o
0 | NSTALL RAMP METERS 1450 ClVIC CT BLDG B #400 STE 120 S
CONCORD  CA 94520 SACRAMENTO,  CA 95834
(925) 687- 6666 (916) 718- 8055
03- S| E- 49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3, 025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 522 %; %; i; 17%
49/ 89 JUNCTI ON DI R S EMERCGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20
201130
03- Sl E-999-/0 I N SI ERRA COUNTY AT VARl OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI' S $1, 461,150 08/ 10/ 18 20%
03- 2H6704 ALONG ROUTES 49 AND 89. 1180 1 RON PO NT ROAD #350 138 NEW MOHAWK ROAD, ig;, ggg 82; ii; ig 4%
TREE REMOVAL SU TE B !

FOLSOM CA 95630

(530) 626- 4127 NEVADA CI TY, CA 95959

(530) 682- 7746
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VARI QUS LOCATI ONS THROUGHOUT

SACRAMENTO AREA

REPLACE SI GNS, SI GN LI GHTI NG

LI VERVORE CA 94550
(925) 245- 1300

WEST SACRAMENTO, CA
95691

Page 10
Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-20-/4.2 NEAR SUTTER FROM COLUSA COUNTY LINE KN FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $4,218,936 05/ 30/ 18 93%
03-0G1204 TO THE SUTTER BYPASS BRI DGE 18-0005 1764 SKYWAY 379 COLUSA AVENUE $3, 206,510 06/19/18 76%
ACNH- P020- (182) E RAC OVERLAY VUBA L TY. CA 95991 $290, 144 10/ 25/ 18
-0 CHl GO CA 95928 (530) 682 3842
(530) 891- 6555
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $2, 985,000 08/13/18 10%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 018,856 08/30/18 34%
$440, 837 01/30/ 20
BR NO. 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372-8000 916) 508- 3719
20. 20 (916) 508-
201130
03- VAR-89-1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $1, 385,000 09/ 24/ 18 0%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT ig ig; 22; ig 0%
CREEK ROAD I N PLACER COUNTY TO PI NE SPARKS. NV 89431 RD. SU TE 202
STREET I N EL DORADO DIR S ' TRUCKEE, CA 96161
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS
201130
03- VAR--/ 0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHAVBERLI N, AARON $1, 407,269 05/ 10/ 18 35%
03- 03004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. 2060 3RD STREET $1, 098, 123 8?; ig; ig 75%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965
REMOVE AC, PLACE METHACRYLATE & .
TEVPE A7 85082 (916) 996- 0601
(602) 437-1711
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 593, Ogg 825 gg; 1; 65%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03-VAR--/0 I NSTALL SI GNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON DAYOUB, BASHAR $1, 248,480 05/22/18 78%
03-0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT MONT $1, 210,603 06/14/18
ACST- X067- (078) E 2777 DEL E STREET $557,807 11/01/18 /%
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A TEICHERT & SON, INC. DBA ZINK, PHL $2,135,000 12/18/17 44%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $768,171 01/10/18 9
$0 10/15/18 0%
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKVENTS SACRAMENTO, - CA 95853
20. 20
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COVPANY $3, 961,391 08/31/18 0%
03-1F2304 VARI QUS LOCATI ONS 5225 HELLYER AVENUE $0  10/08/18 0%
ACI M 080- (245)E | NSTALL RAVP METERS $0
--0) SAN JOSE CA 95138
(408) 574- 1400
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAVA, AMARII T $8,595, 000 03/17/17  100%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $5, 430, 528 285 8?1; i; 63%
COLUSA/ YOLO COUNTY LINE DIR S BEN G A CA 94510 DR VE, SU TE E
EMERGENCY L. B. ' SACRAMVENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 O C. JONES & SONS, |NC. YUSUFZAl,  MOHAMVAD $15, 683, 703 06/19/18 18%
03- 0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET TARI Q $1,671,944 07/13/18 11%
HSST- P016- ( 041) E ROAD 79 AND FROM 0.1 M LE EAST OF ey o oaris 9777 DEL E STREET $1, 315,357 04/ 11/ 19
-0 PLAI NFI ELD STREET TO 0 VEST SACRAMENTO, CA
- SHOULDER W DENI NG CURVE (510) 526- 3424 95691
(916) 710- 0286
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03- 2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORVANCE DR. $131, 528 82; gi; i; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P. O BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTO, CA 95851 SACRAVENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG, JIE $1, 985,000 06/20/17  100%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $1, 856, Ogg 8;; gg; i; 94%
EVERGENCY L. B. BENI CI A, CA 94510 BLVD. SUI TE 50
REPLACE APPROACH SLAB & REPAIR ' SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820

201130



I NDI VI DUAL SLAB REPLACEMENT ( RSC)
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M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
3- 2H2604 $947,307 11/21/16
. 0
0 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR 78%
EMERGENCY L. B. P.O. BOX 15002 SUTE E $0 11/04/16
REPAI R SLI POUTS
SACRAMENTO, CA 95851 ngfesz/EgT?w? 95838
20. 20 (916) 757- 6400
201130
03-YOL-113-11.3/21.2 I'N YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 750,118 06/07/18 31%
03- 0304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE $4, 084,664 06/28/18 350
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991 $2, 559,203  01/23/19
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/ 15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEER! NG CHANDER, RAKESH $438,834 03/13/18 0%
gﬁl;—PG-H)Z(I%-(O%)E STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, ig Eﬁ; ig; ig 0%
MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120
--0)
RIVERS DE  CA 92509 nggA;/gngzoé4gA 95834 SUSPENDED
(951) 710- 1000 (916) 799-
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COVPANY, INC. TRI, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%
COUNTY ROAD 86 DIR S EMERGENCY F. A WNTERS. CA 95604 SU TE E
REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5, 782,800 05/ 24/ 18 28%
03-0G3104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $1,389,540 06/25/18
\ . 379 COLUSA AVE 24%
TONER BRI DCE VUBA I TY CA 95991 $1,219,805 12/28/18
CONCORD  CA 94520 ’
MECHANI CAL AND ELECTRI CAL UPGRADES 16) 799- 551
(925) 826- 5387 (916) 799- 5518
03- YOL- 999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG, JIE $3, 028,000 03/29/17 92%
03-0G7104 ROUTE 50 FROM 0.4 M LE VEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR $2,743,985 04/14/17 0
ACNH X113- (034) B 80/50 SEPARATI ON TO SACRAMENTO RI VER B so o9/28/18 OO
--0) LI VERVORE CA 94550 STE. E 10/16/18
VI ADUCT AND ON ROU SACRAMVENTO, CA 95831 COVPLETED
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District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, |NC. CHANMBERLI N, AARON $948, 883 06/ 20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $9gg, Igg 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT CH GO CA 95673 CHI CO, CA 95928 :
(530) 342- 8655 (916) 996- 0601 PLANT EST
SATI S
03- YUB-20-1.6/3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 584,700 05/22/18 87%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 081, 414 06/ 19/ 18 71%
ACNH- P020- (183) E $0 10/ 05/ 18
0 OF LEVEE ROAD. CH OO CA 95928 YUBA CITY, CA 95991
RHVA OVERLAY, DI KE, PCC | SLAND (530) 891- 6555 (530) 682- 3842
03- YUB- 20- 20. 1/ 21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC CHANMBERLI N, AARCN $16, 172,881 05/21/18 30%
OH?S,;\IIZ-LFISD?J(Z)S (179) E SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 2060 3RD STREET ig ggg ﬁ; 825 ég; 12 33%
i MOGANNEY LANE TO MOONEY FLAT ROAD OROVI e
-0 CURVE REALI GNVENT AND SHOULDER BENICI A~ CA 94510 oo oeor
(707) 742- 6000 (916) 996- 0601
HB1
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3, 433,061 03/19/18 62%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LINE TO LEVEE CORP. 379 COLUSA AVENUE $1;$ggg' f%g f1>‘21§ 82; ig 43%
0 ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932 '
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $485, 000 09/ 24/ 18 0%
03-4H7304 NORTH OF SLEI GHVI LLE CI RCLE- RT. I NC. 138 NEW MOHAVK RD. $0 10/ 15/18 0%
DIR S EMERGENCY F. A 1175 SOUTH AUBURN STREET SUTE B $0 12/12/18
REPAI R SLOPE DANMAGE OCLFAX. CA 95713 NEVADA CI TY, CA 95959
20. 20 ' (530) 265- 9864
201130
03- YUB- 70-/ 0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% 2;; géj 12 38%
NORTH OF 16- 0036W (POST M LE R7.3 TO LI VEHURST. CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
20, 20 REPLACE PUMPS AT THREE PUMP PLANTS

201130
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $366, 471, 793 Completed to Date: $223, 749,771  Work ThisMonth: $25, 788, 808
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Cnty Rt Pm Contract Page
03-BUT-191-6.8/8.6 03- 3F7604
03- COL- 20- 32.9/39. 3 03- 0G7404
03-ED-49-11.3/11.7 03- 3H7604
03-ED-49-24.0/0 03- 0F3104
03- ED-50-18.5/0 03- 08704
03- ED- 50- 22. 3/ 66. 5 03- 1H6904
03- ED- 50-39.5/48.7 03- 2F1304
03- ED-50-75.4/77. 3 03-3C3804
03- ED- 50- 28. 8/ 39. 6 03- 0G7504
03-ED-50-/0 03- 4H3404
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03- GLE- 162- 37. 6/ 54 03- 0G7604
03- GLE- 162-45.1/45.1 03- 08604
03- GLE- 162-82.0/81. 6 03- 036204
03- NEV- 20- 159. 0/ 0 03-1G5704
03- NEV- 20- 17. 4/ 25. 8 03- 038304
03- NEV- 80- 18. 3/19. 3 03- 1H2604
03- NEV-80-19.0/19.4 03- 3F9204
03- NEV- 80- 23. 5/ 28 03-2H4704

03- NEV-80-/0 03- 00504
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Cnty Rt Pm
03- NEV-80-/0
03- PLA-28-/6
03- PLA-49-/0
03- PLA-49-/0
03- PLA-50-/0
03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23. 8
03- PLA- 80-22. 0/ 33
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA- 80-50. 7/ 50. 8
03- PLA-80-54.7/54.7
03- PLA-80-211.0/41.5
03- PLA-80-/0
03- PLA-80-/0
03- PLA-193-9.8/9.8
03- SAC-5-33.1/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4
03- SAC-50-12.1/23.1
03- SAC-50-/24.6

Statement of Ongoing Contracts - Index

Contract

03- 1G1904
03- 4H4204
03- 2H6604
03- 2H6504
03- 0H8604
03- 0H26U4
03- 3H9404
03- 3E0504
03- 1F4004
03- 3F4804
03-4H4404
03- 1H4904
03- 4H4504
03-1G1304
03-4H0104
03-2H9704
03- 4F4004
03- 4F4404
03-1G1204
03- 3F5704
03- 0G7704
03- 4H7004

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- SAC-50-/0 03- 0G7904 8
03- SAC-50-/0 03- 1G1404 8
03- SAC-50-/23.1 03- 4F6104 8
03- SAC-51-4.0/0 03- 0H2504 8
03- SAC-80-/0 03- 08804 9
03- SAC-99-28.0/2.8 03- 4H3804 9
03- SAC-99-32.5/33.5 03- 1H3804 9
03- SAC-99-/0 03- 0F3514 9
03-SI E-49-45.1/45.2 03- 2H9904 9
03-SI E-999-/0 03-2H6704 9
03- SUT-20-/4.2 03- 0G1204 10
03-VAR-12-/ .4 03- 4H6904 10
03- VAR-89-1. 8/16. 3 03- 4H7104 10
03-VAR--/0 03- 038004 10
03-VAR--/0 03- 1F2304 10
03-VAR--/0 03- 4H0904 10
03-VAR--/0 03- 3H2904 11
03-VAR--/0 03- 0H4904 11
03-YOL-16-1.5/1.7 03- 3H1504 11
03- YOL- 16-20.5/31.6 03-0C4724 11
03- YOL- 16- 20. 7/ 20. 8 03- 2H7704 11
03- YOL-80-5.8/5.8 03- 3H3804 11



District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03- YOL- 275-13. 0/ 13
03- YOL-999-/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-49-74.0/7.3

03- YUB-70-/0

03

Contract

03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 08104
03- 0G7104
03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 4H7304
03- 4H1504

Page
12
12
12
12
12
12
13
13
13
13
13
13

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO

$10, 266, 317
$112, 711, 089
$23, 436, 331
$130, 425, 154

Work Comp
$3, 484, 338
$64, 352, 281
$23, 036, 811
$74, 955, 053



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
$89, 632, 901
District Total: $366, 471, 793
Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod

03 $28, 922, 679

$28, 922, 679

Work completed this Period:

Work Comp
$57, 921, 287
$223, 749, 771
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